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Project Web Site: http://www.wsdot.wa.gov/Projects/SR20/RedCabinCreek/

SR 20/Red Cabin Creek - Chronic Environment
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way
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$2,517
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$0

Construction
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BudgetProject Status

$1,058$1,058
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Project Cost Summary ($ in Thousands)

Current Leg. 
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Current Approved 
Cost

$91

Total $0 $4,046 $3,667

$0 $2,897 $2,517

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2007 Q4 2007 On Schedule

Environmental Complete

Right of Way Complete

Q4 2009

Q3 2010

Q4 2009

Q3 2010

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q3 2010

Q4 2011

Q3 2010

Q4 2011

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

102054A

Northwest

SR 20

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2014

L. Eng

39

Project Information

Project Description

Eliminate chronic environmental deficiency at SR 20/Red Cabin Creek.

Contractor

Anticipated Project Benefits

Award Amount:$1,939,941

Change Orders Web Site:


